ENG1 Cohort2 Group2 tools & design documentation

Communication Method Justification

We decided to use the agile approach to ensure each area of the project is worked on so we don't get overwhelmed at the end, and since moving onto other stages can help us get each stage done properly rather than getting stuck and not iterating (updating requirements we missed, allowing implementation to encourage design).
We felt it was suited to a project like this since it is small and is just 1 overall software product, and we aren't dealing with a huge company or a pre-existing system.
This is also easy to approach by the team since it fits nicely into having each cycle be each week, marked with regular meetings.
To avoid the main short term thinking downsides of an agile approach, we have an overall plan that we update with cycles to fufill each overall task.

The team used:
Discord to communicate and organise meetings since it is accessible and provides useful services such as pinning important messages and notifying the team.

Google drive to store team related documents since it was accessible and easy to create an organised structure for work documents, meeting minutes etc.

Google docs for documentation since it provides useful formatting such as tables and ability to include images of diagrams, as well as having easy to access edit history to see who made changes and being able to revert them.

Organisation Approach

Organisation is done on a weekly basis through meetings. These provide solid milestones to talk with the team and the main subject being progress made on previous tasks documented at each meeting and future tasks then assigned, keeping the team organised each week.

This works for the team as it gives a solid idea of what each member is working on at any time, and ensures the project stays healthy as work is being continuously done and checked on.

A gantt chart documents the overall timelines which helps guide task allocation. To ensure everyone knows what they are doing, the discord and meeting minutes are used to record tasks and communicate outside of meetings.

Systemic Plan

TASK	ASSIGNED TO	PROGRESS	START	END
Requirements				
Customer meeting		100%	9/10/2026	9/10/2026
User requirements draft		100%	5/10/2026	12/10/2026
Quality requirements draft		100%	9/10/2026	12/10/2026
Functional requirements		100%	9/10/2026	13/10/2026
Game and physics engine		100%	13/10/2026	13/10/2026
Requirements eliciting summary		100%	12/10/2026	15/10/2026
Website creation		100%	19/10/2026	20/10/2026
Website updating/adding links		0%	9/11/2026	16/11/2026
Risk assesment documentation		100%	19/10/2026	27/10/2026
Risk updating		n/a	26/10/2026	16/11/2026
Method selection documentation		0%	26/10/2026	2/11/2026
Systemic plan		100%	19/10/26	2/11/2026
Architecture Document		0%	26/10/2026	9/11/2026
Documentation cleanup		0%	9/11/2026	16/11/2026

