Risk Management

We ensure that the team works closely by our structure of task assignment, Tasks are assigned at the end of the meetings, and progress on tasks from the previous meeting are reported here, along with any risks which are then discussed by the team and put into the table. Additionally, to ensure a high Bus Factor, each person is paired up with another to review and optionally help out their tasks.

Any member of the team can identify a new risk, inside or outside a meeting (with little detail needed at minimum), so that we do not miss any and since we can't all work on every area of the project at once.
Each risk is then analysed to identify its type, likelihood and severity.
If a risk has high enough likelihood and severity to be relevant, it is brought up to the team in our regular meetings (if it has not been already) and assigned specific ownership, along with a proper plan for mitigation. This is then monitored in subsequent meetings, and recorded in the risk status table.

Risk Documentation Table

Risk name	Description	Type	Likelihood & Severity	Mitigation plan	Date identified
Game engine issues	Team can't figure out how to use the game or physics engine.	Product	L: low, S: high	Switch to a different game or physics engine.	24/10/26
Copyright issues	We use assets that we are not legally allowed to.	Business	L:medium, S:high	We must check & document every asset we use, and check the documentation before submission.	24/10/26
Game difficulty	We make the game too hard for the average player.	Product	L: low, S:med	Ensure mechanics are modular and so can be cleanly removed, and relevant difficulty variables like goose speed are exposed.	24/10/26
Team unavailability	A relevant section is occupied before a key task. For everyone being unavailable, see time shortage.	Project	L: high, S:med	Ensure documentation on tasks so any other member can pick it up, and have a shadow member on each task.	24/10/26
Time shortage	We don't meet all the deliverables in time.	Project	L:med, S:high	Start tasks as soon as we can, and ensure everyone is working on something each week, and provide bonus work if they finish early.	24/10/26

Accessibility problems	Our game isn't accessible enough for our intended audience	Project	L:med, S:med	When implementing new features, check that: -The game has not become too intensive -It clearly indicates what it does to the player in several media forms -It does not hide other information.	24/10/26
Missing meetings	Team members can't make meetings, so cannot work effectively.	Project	L:high, S:med	Team members will let the team know via the discord if they cannot make a meeting, and submit a report on their progress and potential risks like they would discuss in the meeting. This is gone over in the meeting, and the relevant team member is contacted afterwards with any questions and the available tasks leftover from the meeting, making sure they have something to work on. They are then properly caught up with in the next meeting or practical.	24/10/26
Implementation difficulty	The events and items planned are too difficult to implement	Project	L: med S: high	Leave enough time for implementation, and have easier ideas to go to if needed.	27/10/26

Risk Status Table

Risk name	Owner	Mitigation(s)	Condition (low to high risk)
Missing meetings	Amy	Emailing team to provide them with work if needed and check the status of themselves and their tasks-26/10/26	High (some members possibly not working and the rest are often sick)-26/10/26
Copyright issues	Kat	Creating and monitoring document for licences- 27/10/26	Low (documentation created and team knows to document licences)-27/10/26
Time shortage	Amy	Implementation started- 19/10/26 Planning document created(Junaid)-26/10/26 Implementation re organised and last tasks prioritised -2/11/26	Med (Most tasks started and spread out among team, implementation happening at a reasonable pace)-27/10/26 High (last 2 weeks, most is done but implementation needs a lot of work)-2/11/26
Implementation difficulty	Amy	Discussed difficulty of planned events and items -27/10/26 Allowing backup events to be created instead if short on time by last meeting -2/11/26	Med (possible difficulty, but will be checked up on in last week meeting)-2/11-26